# PROJECT CHARTER

Medicine Reminder Application

## 1. Official Project Name

**Medicine Reminder**

## 2. Project Sponsor

University / Educational Institution *(assumed for this academic project; confirm if your instructor specifies a sponsor).*

## 3. Project Manager

Hemat Assmay

## 4. Purpose

To help users remember the medication schedule they have entered by providing timely reminders, reducing the chance of missed reminders and helping them organize their daily medication routine.

## 5. Business Case

Some people may forget scheduled medication times, especially when they take medicine at different times during the day. The application will allow users to record medicine names and the schedule provided to them, then send reminders at the entered times. This offers a simple way to organize medication reminders in one place.

## 6. Key Deliverables

• A mobile application for Android (and iOS if included in the agreed scope).
• A feature to add, edit, and delete medicine entries.
• User-entered medication schedules and reminder times.
• Notifications at scheduled times.
• A view of upcoming reminders and a record of reminder status.
• A user-friendly interface and basic instructions for use.

## 7. Project Milestones

| Milestone | Target Date | Description |
|---|---|---|
| Requirements Review | 14/10/2026 | Confirm purpose, users, and required features. |
| Critical Design Review | 30/10/2026 | Review planned screens and application structure. |
| System Test Review | 15/11/2026 | Check entries and scheduled reminders. |
| Product Operational | 30/11/2026 | Target date for completing and presenting the project. |

## 8. Resources

**Human resources:** 2 mobile application developers, 1 back-end developer, 1 UI/UX designer, and 1 tester.
**Hardware:** 4 laptops and 1 server or suitable hosting environment.
**Software:** development tools, database software, UI/UX design software, and a notification/testing environment.
*These resources are planning assumptions.*

## 9. Budget

20,000 L.E. *(estimated planning budget; adjust it if your instructor provides a different budget).*

## 10. Constraints

• The project must be completed within the agreed budget.
• The target completion date is 30/11/2026.
• The application should be simple and accessible to users.
• Reminder times depend on the schedule entered by the user.
• The app is a reminder tool only; it does not prescribe medicines or determine medication or dosage instructions.

## 11. High-Level Risks

• Inaccurate time or cost estimates may delay completion.
• Scope creep may add features beyond the agreed plan.

- Team members may misunderstand the requirements.
- Technical issues may prevent notifications from appearing on time.
- Loss of a key team member may affect progress.
- User data-entry errors may create incorrect reminders.
- The final application may not meet user or instructor expectations.
- Conflicts over shared resources may delay work.

**Note:** Sponsor, budget, team size, technical resources, and milestone dates are proposed assumptions for this student project, not confirmed facts. The medication schedule is entered by the user according to instructions from their healthcare professional.