PROJECT SCOPE STATEMENT

Medicine Reminder Application

1. Project Overview

The Medicine Reminder project aims to develop a simple mobile application that helps users organize their medication schedules and receive reminders at the times they enter. The application is intended to reduce missed doses by making medication schedules easier to manage.

Project name	Medicine Reminder Application
Project manager	Hemat Assmay
Project sponsor	University / Educational Institution (assumed for this academic project)
Target completion	30 November 2026
Estimated budget	20,000 L.E.

2. Product Scope Description

The product will be a user-friendly mobile application for Android, with iOS support only if included in the agreed project scope. Users will be able to add, view, edit, and delete medication entries; enter medication names and reminder schedules; receive notifications at scheduled times; and review upcoming reminders and their reminder status. The application will provide a clear interface for managing these tasks.

3. Product Acceptance Criteria

The application will be considered acceptable when the following criteria are met:

- Users can create, edit, view, and delete medication entries.
- Users can enter a medication name and its scheduled reminder time(s).
- Notifications are triggered at the times configured by the user under supported device settings.
- Users can view upcoming reminders and see a basic reminder status or record.
- The main screens are understandable and usable, and core functions pass system testing.
- The project is completed within the agreed scope, budget, and target date, subject to approved changes.

4. Project Deliverables

- Mobile application build for the agreed platform(s).
- Medication entry management feature (add, edit, view, delete).
- User-entered medication schedule and reminder-time feature.
- Scheduled notification feature.
- Upcoming reminders view and reminder-status record.
- User interface screens and basic user instructions.
- Requirements/design notes and system test results for the academic project.

5. Project Exclusions

The following items are outside the project scope unless formally approved as changes:

- Diagnosing conditions, prescribing medicines, or recommending medication or dosage changes.
- Automatically deciding medication doses or changing a healthcare professional’s instructions.
- Connecting to hospitals, pharmacies, electronic health records, or wearable devices.
- Ordering medicines, processing payments, or arranging delivery.
- Advanced caregiver accounts, cloud synchronization, or analytics beyond the agreed basic features.

6. Project Constraints

- The estimated budget is 20,000 L.E.
- The target completion date is 30 November 2026.

• The project must remain within the agreed scope and available team resources.
• Notification behavior may depend on the mobile operating system, device permissions, and battery settings.
• The application is a reminder tool only; users are responsible for entering and following their medication instructions.

7. Project Assumptions

• Users will enter medication names and schedules according to instructions from their healthcare professional.
• The development team will have access to suitable computers, software, and a test environment.
• The selected mobile platform will support local notifications for the required use cases.
• Users will grant notification permissions and configure their devices appropriately.
• The proposed sponsor, budget, resources, and dates are planning assumptions for this student project and may be adjusted by the instructor.

WORK BREAKDOWN STRUCTURE (WBS)

Medicine Reminder Application — Deliverable-Oriented Breakdown

8. WBS Overview

The project is divided into manageable work packages so that each part can be planned, assigned, estimated, monitored, and tested. The numbering below is a simple code-of-accounts structure for this project.

WBS Code	Work Package / Deliverable	Main Activities / Output
1.0	**Project Management**	Plan the work, track progress, manage risks, and prepare the final presentation.
1.1	Requirements	Identify users, confirm features, and document functional requirements.
1.2	UI/UX Design	Design the main screens and navigation flow.
1.3	Application Development	Build medication entry management and schedule setup.
1.3.1	Medication Records	Implement add, view, edit, and delete functions.
1.3.2	Reminder Scheduling	Save user-entered times and schedule notifications.
1.3.3	Reminder Overview	Display upcoming reminders and basic status.
1.4	Testing	Test entry validation, schedules, notifications, and usability; fix defects.
1.5	Documentation	Prepare basic user instructions and project documentation.
1.6	Final Delivery	Prepare the application build and present the completed project.

9. Major Milestones

Milestone	Target date	Completion evidence
Requirements Review	14 October 2026	Purpose, users, and required features confirmed.
Critical Design Review	30 October 2026	Planned screens and application structure reviewed.
System Test Review	15 November 2026	Medication entries and scheduled reminders tested.
Product Operational	30 November 2026	Application completed and presented.

10. Scope Control

Any request to add features or change the agreed deliverables should be reviewed for its impact on scope, schedule, budget, and available resources before it is accepted. Features not listed in this statement are not assumed to be included.

Note: This document is an academic planning draft based on the supplied Medicine Reminder Project Charter and Project Management notes. The sponsor, resources, budget, and dates should be confirmed with the instructor. The application does not provide medical advice.